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 SouthWest Improvement Guidance Wisconsin Department of Transportation 
 Chapter 8 Construction 

 Section 25 Force Account Documentation 

8-25-1  Force Account Work January 17, 2017 

1.1  Originator 

Project Development Section 

1.2  Introduction 

This section provides guidance for compiling information to pay for force account work on construction projects. 

1.3  Process 

Work not originally included in a construction contract may be required due to changed or unanticipated 
conditions. This work may be paid for by force account. See Standard Spec 109.4.5 for the contractual 
requirements for force account work, record keeping, and allowable payments. CMM 2-46 provides additional 
guidance regarding force account work and record keeping. 

The following spreadsheets may be helpful in compiling the needed information to administer payment for force 
account work. 

- ForceAccount.xlsx is a spreadsheet for project staff to record labor, equipment, and materials information 

- ForceAccountCost.xlsx is a spreadsheet for the contactor to compile the information they need to provide 
to the project staff 

1.4  References 

Standard Spec 109.4.5 

CMM 2-46 

ForceAccount.xlsx 

ForceAccountCost.xlsx 

Construction SWIG Review Team (see SWIG 8-95-5) 

Barb Gassen  1/17/2017 

Author        Date 

8-25-5  Equipment Watch (Blue Book) Information Updated December 21, 2021 

5.1  Originator 

Project Development Section 

5.2  Introduction 

Equipment rates for force account work can be obtained by contacting the Region Equipment Watch contact 
and providing the required information. 

5.3  Process 

Equipment rates are provided in the Equipment Watch (formerly Blue Book) website.  In order to restrict access, 
limited licenses are provided to the Equipment Watch website. One contact person within the region is given 
access to the website and can look up equipment rates for construction staff.  All information listed in Standard 
Spec 109.4.5.5.1 (3-4) must be provided, and even then, information on all equipment is not available.  The 
contractor is still required by the Standard Specifications to provide the hourly rates for all equipment to the 
project engineer.  When looking up the equipment rates, the department is only confirming the information 
provided by the contractor. 

5.4  References 

Standard Spec 109.4.5.5.1 (3-4) 

SW Region Equipment Watch contact - Josh Nelson, joshua.nelson@dot.wi.gov 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/sw-08-95.pdf#sw8-95-5
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/cmm/cm-02-46.pdf
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account.xlsx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account-cost.xlsx
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/cmm/cm-02-46.pdf
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account.xlsx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account-cost.xlsx
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
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